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S O L U T I A

December 10,2004
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC Mr. Thomas Martin, Esq.
U.S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590
Marion, IL 62959

Re: Sauget Sites Area I - May 31,2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; November 1 - November 30,2004 Reporting Period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order ("UAO") Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from November 1 to November 30 2004.

Sincerely,

Steven D. Smit
Project Coordinator

cc: Nabil Fayoumi - USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger

EPA Region 5 Records Ctr.
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Sauget Sites Area I - Sauget, Illinois

May 31.2000 UAO - Dead Creek Sediment Removal Action

Status Report

Date of Report: December 10, 2004
Period Covered: November 1,2004 - November 30, 2004

Work Performed During the Reporting Period

Groundwater Monitoring

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

• The Operations and Maintenance Report - submitted for the Agencies' review and
approval on August 28, 2001- remain under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

• Performed inspections of the site.
• Inspected and maintained the 6oz. geotextile/6 mil scrim reinforced poly cover

over the containment cell.
• Maintained stormwater and leachate collection controls around the containment

cell.
• Monitored support area facilities.
• Third quarter samples of the groundwater monitoring wells around the cell are

being analyzed.

Dead Creek

At a meeting held on April 20,2004, the U.S. EPA requested a conceptual plan for
completion of the removal of the bottom soils in Dead Creek. That plan was to be based
on soil removal in Creek Sectors F and D and, if sufficient room exists in the containment
cell, excavation of portions of in Creek Sector B. The plan was submitted to the
Agencies on May 17, 2004. Conditional approval for removal of additional soils from
Creek Sectors F, D, and B and for construction of the final cover on the sediment
containment cell was received in a letter dated September 14, 2004. The letter also
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approved the installation of a liner in Creek Sector B, provided the U.S. EPA separately
approves the design of the liner system. A schedule for implementation of the work was
submitted to the EPA on September 30,2004 and was approved by the Agency on
October 11, 2004.

A contract was awarded to Philip Services Corporation (PSC) of Columbia, Illinois to
perform the creek dewatering work. PSC completed mobilization by the end of October
and started pumping water from Creek Sectors B and F in November.

The existing pumping system in Dead Creek has kept Creek Sector D dry. Consequently,
creek bottom soil sampling was completed in this sector by the end of October. These
samples were sent to the laboratory for PCB analyses and sample splits were also
submitted for immunoassay screening. The screening results were received in early
November and indicated that only the surficial (0-1 foot depth range) soils at one locating
contained PCBs in excess of 0.5 ppm. This suggests that the extent of excavation in
Creek Sector D may be significantly less than indicated in the Work Plan. This remains
to be confirmed by the laboratory test results, which are expected in the early part of
December. Creek Sector F was pumped down by the last week of November and
sampling in the bottom of the creek began on November 29th.

A meeting was held with the Agencies and with the State and County Highway
Departments to discuss road and drainage improvement works that the County intends to
construct on Judith Lane in 2005. It is likely that the lining of Creek Sector B will be
complete by the time that the road and drainage works commence. Consequently, it was
agreed that we will provide the County with details of the lining system design by the
first week of December. This will allow the County to include these details in their bid
documents, in the expectation that the road works contractor will have to restore the
lining at the culvert locations on the upstream side of Judith Lane. We also agreed to
excavate between 70 and 90 cubic yards of soil from the creek to permit culvert
extensions to be constructed by the County. The Highway Department will be
responsible for staking out the excavation locations and grades and the excavated
material will be placed in the TSCA containment cell on Judith Lane.

Comments on the Creek Bottom Soil Removal Action Work Plan were received from the
Agency on November 10th. Draft responses to those comments were submitted to the
Agency for review on November 23r .

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

• Conduct routine inspection of the containment cell.
• Continue operation of the stormwater treatment system.
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• Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

• Complete analyses of third quarter 2004 groundwater samples from monitoring
wells.

• Collect fourth quarter groundwater samples from monitoring wells around the
containment cell.

• Review and validate analytical data from soil samples in Creek Sector D.
• Complete sampling of creek bottom soils in Creek Sector F.
• Finalize the designs for the lining in Creek Sector B.
• Submit liner design details to the St. Clair County Department of Transport for

that portion of the liner adjacent to Judith Lane.
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PROJECT COMPLETION

Mobilization
Berm Construction
Liner Installation
Sediment Removal Preparation
Sediment Excavation (Site M)
Sediment Excavation (Original Scope of Work)
Sediment Excavation (Sector F)
Temporary Cover installation
Demobilization - Phase I
Final Cover Installation
Demobilization - Phase II
Final Report Preparation

100%
100%
100%
100 %
100%
100%
100%
100%
100%

0%
0%
0%
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